
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

CNQ213 Pay Period:  11/1/2016Contract: Estimate Number: 0004 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Jones Bros., Inc.Contractor:

Contractor's
Address:

PO BOX 727
MOUNT JULIET,  TN   37121

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/13/2016

06/02/2016

06/16/2016

07/19/2016

%

$0.00

1028.0

147.0

147.0

14.30

%Percent Complete($):

%Percent Behind:

MAURY

1.80

Date Notice to Proceed: 07/07/2016

04/30/2019

$14,443,203.31

$14,443,203.31

$2,431,271.00 $764,850.27$1,666,420.73

$0.00

$-7,454.29Test Report Payment Adjustments:

$2,423,816.71 $1,665,160.73 758,655.98

$2,431,271.00 $764,850.27$1,666,420.73

$0.00 $0.00

$-1,260.00 $-6,194.29

$0.00 $0.00

Construction of a new interchange on S.R. 166 at U.S. 43

12.50

20161130

Project(s): 60017-3218-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH/HSIP-166(12)100.00 003131758,655.9860017-3218-94 31The construction of a new interchange including a concrete B

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60017-3218-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $80,000.00

0.000

0.400

$0.00

$32,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

60017-3218-94 0100 9024 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,600.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

60017-3218-94 0100 9022 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/STATE
ROUTE 6

60017-3218-94 0100 9023 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/STATE
ROUTE 166

60017-3218-94 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90160100

28.5228.520

28.5228.520

60017-3218-94 0500 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60017-3218-94 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

60017-3218-94 0500 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

60017-3218-94 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,920.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

60017-3218-94 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $710,000.00

0.000

1.000

$0.00

$710,000.00

201-01 CLEARING AND GRUBBING

60017-3218-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $15.00

0.000

0.000

$0.00

$0.00

202-02.01 REMOVAL OF PIPE (SIZE ,STA.)/
(18" ,S.R. 166 STA. 89+79.35)

60017-3218-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $15.00

0.000

0.000

$0.00

$0.00

202-02.02 REMOVAL OF PIPE (SIZE ,STA.)/
(48", S.R. 166, STA. 107+21.85)

60017-3218-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $15.00

0.000

0.000

$0.00

$0.00

202-02.03 REMOVAL OF PIPE (SIZE ,STA.)/
(36",RAMP B, STA. 108+76.65)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60017-3218-94 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $15.00

0.000

0.000

$0.00

$0.00

202-02.04 REMOVAL OF PIPE (SIZE ,STA.)/
(36", RAMP D, STA.109+99.58)

60017-3218-94 0100 0080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $6.00

0.000

0.000

$0.00

$0.00

202-03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

60017-3218-94 0100 0090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1.00

0.000

0.000

$0.00

$0.00

202-06.01 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 4)

60017-3218-94 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1.00

0.000

0.000

$0.00

$0.00

202-06.02 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 5A)

60017-3218-94 0100 0110 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,211.000 $18.00

0.000

0.000

$0.00

$0.00

203-01.11 PRESPLITTING OF ROCK
EXCAVATION

60017-3218-94 0100 0120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,687.000 $2.00

0.000

0.000

$0.00

$0.00

203-04 PLACING AND SPREADING
TOPSOIL

60017-3218-94 0100 0130 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,095.000 $5.00

0.000

0.000

$0.00

$0.00

203-06 WATER

Page 4RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60017-3218-94 0100 0140 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,306.000 $10.00

0.000

0.000

$0.00

$0.00

203-07 FURNISHING & SPREADING
TOPSOIL

60017-3218-94 0100 0150 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

601,645.000 $5.53

0.000

0.000

$0.00

$0.00

203-10 EMBANKMENT (COMPACTED IN
PLACE)

60017-3218-94 0500 1610 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

332.000 $20.00

0.000

0.000

$0.00

$0.00

204-02.01 DRY EXCAVATION (BRIDGES)

60017-3218-94 0500 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.00

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

60017-3218-94 0500 9015 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $36.00

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

60017-3218-94 0100 0160 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $67.00

0.000

0.000

$0.00

$0.00

204-08 FOUNDATION FILL MATERIAL

60017-3218-94 0100 0170 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $200.00

0.000

0.000

$0.00

$0.00

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60017-3218-94 0100 0180 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,096.000 $6.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

60017-3218-94 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,116.000 $3.94

3,455.000

7,695.000

$13,612.70

$30,318.30

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

60017-3218-94 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26,532.000 $1.63

0.000

5,393.000

$0.00

$8,790.59

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

60017-3218-94 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $380.45

0.000

0.000

$0.00

$0.00

209-08.05 ENHANCED SILT FENCE CHECK
(V-DITCH)

60017-3218-94 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $420.00

0.000

3.000

$0.00

$1,260.00

209-08.08 ENHANCED ROCK CHECK DAM

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02200100

0.000.000

1,260.003.000

60017-3218-94 0100 0230 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $8.00

187.000

187.000

$1,496.00

$1,496.00

209-09.01 SANDBAGS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60017-3218-94 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.00

0.000

0.000

$0.00

$0.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

60017-3218-94 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $353.06

0.000

5.000

$0.00

$1,765.30

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

60017-3218-94 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $662.72

0.000

0.000

$0.00

$0.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

60017-3218-94 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $934.85

0.000

0.000

$0.00

$0.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

60017-3218-94 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,070.91

0.000

0.000

$0.00

$0.00

209-40.43 CATCH BASIN FILTER
ASSEMBLY(TYPE 3)

60017-3218-94 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,290.66

0.000

0.000

$0.00

$0.00

209-40.44 CATCH BASIN FILTER
ASSEMBLY(TYPE 4)

60017-3218-94 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

780.000 $15.00

701.000

701.000

$10,515.00

$10,515.00

209-65.03 TEMPORARY DIVERSION
CHANNEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

89.27 267.44267.44 178.170.0060017-3218-94 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

35,687.000 $15.15

178.170

267.440

$2,699.28

$4,051.72

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

60017-3218-94 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,274.000 $27.00

0.000

0.000

$0.00

$0.00

303-01.01 GRANULAR BACKFILL
(ROADWAY)/(ROADWAY)

60017-3218-94 0500 1620 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $40.00

0.000

0.000

$0.00

$0.00

303-01.02 GRANULAR BACKFILL (BRIDGES)

60017-3218-94 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

452.000 $40.00

286.290

286.290

$11,451.60

$11,451.60

303-10.01 MINERAL AGGREGATE (SIZE 57)

60017-3218-94 0100 0340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,359.000 $59.50

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

60017-3218-94 0100 0350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $400.00

0.000

0.000

$0.00

$0.00

307-01.02 ASPHALT CEMENT (PG64-22)
(BPMB-HM) GRADING A-S

60017-3218-94 0100 0360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,504.000 $49.00

0.000

0.000

$0.00

$0.00

307-01.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60017-3218-94 0100 0370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,016.000 $77.00

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

60017-3218-94 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

60017-3218-94 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

60017-3218-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

60017-3218-94 0100 0380 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,165.000 $11.60

0.000

0.000

$0.00

$0.00

313-03 TREATED PERMEABLE BASE

60017-3218-94 0100 0390 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $650.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

60017-3218-94 0100 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

293.000 $55.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60017-3218-94 0100 0410 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $600.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

60017-3218-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

60017-3218-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

60017-3218-94 0100 0420 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,320.000 $77.00

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

60017-3218-94 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,375.000 $98.00

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

60017-3218-94 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,880.000 $83.00

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D

60017-3218-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60017-3218-94 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

60017-3218-94 0500 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

60017-3218-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

60017-3218-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

60017-3218-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

60017-3218-94 0100 0450 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.100 $1,400.00

0.000

0.000

$0.00

$0.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

60017-3218-94 0100 0460 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.900 $1,400.00

0.000

0.000

$0.00

$0.00

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60017-3218-94 0100 0470 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.800 $1,400.00

0.000

0.000

$0.00

$0.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

60017-3218-94 0100 0480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,890.000 $16.00

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

60017-3218-94 0100 0490 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,650.000 $68.50

0.000

0.000

$0.00

$0.00

501-01.03 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"

60017-3218-94 0100 0500 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

342.000 $440.00

0.000

0.000

$0.00

$0.00

604-01.01 CLASS A CONCRETE (ROADWAY)

60017-3218-94 0100 0510 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48,779.000 $0.72

0.000

0.000

$0.00

$0.00

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

60017-3218-94 0500 9005 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $230.00

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

60017-3218-94 0500 1630 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

136,023.000 $0.82

0.000

0.000

$0.00

$0.00

604-02.03 EPOXY COATED REINFORCING
STEEL

Page 12RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60017-3218-94 0500 1640 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

307.000 $575.00

0.000

0.000

$0.00

$0.00

604-03.01 CLASS A CONCRETE (BRIDGES)

60017-3218-94 0500 1650 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

47,100.000 $0.74

0.000

0.000

$0.00

$0.00

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

60017-3218-94 0500 1660 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

311.000 $210.00

0.000

0.000

$0.00

$0.00

604-03.04 PAVEMENT @ BRIDGE ENDS

60017-3218-94 0500 1670 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

414.000 $500.00

0.000

0.000

$0.00

$0.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

60017-3218-94 0500 1680 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,809.000 $5.75

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

60017-3218-94 0500 1690 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,819.000 $2.48

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

60017-3218-94 0500 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE
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60017-3218-94 0500 1700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,086.000 $42.00

0.000

0.000

$0.00

$0.00

606-02.03 STEEL PILES (10 INCH)

60017-3218-94 0500 1710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

86.000 $150.00

0.000

0.000

$0.00

$0.00

606-02.06 PILE TIPS (STEEL PILES, 10 INCH)

60017-3218-94 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $40.00

0.000

0.000

$0.00

$0.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

60017-3218-94 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

212.000 $50.00

0.000

0.000

$0.00

$0.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

60017-3218-94 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $81.00

0.000

0.000

$0.00

$0.00

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

60017-3218-94 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $87.00

0.000

0.000

$0.00

$0.00

607-07.03 36" CONCRETE PIPE CULVERT
(CLASS IV)

60017-3218-94 0100 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $100.00

0.000

0.000

$0.00

$0.00

607-08.30 42" PIPE CULVERT
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60017-3218-94 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

124.000 $147.00

0.000

0.000

$0.00

$0.00

607-09.03 48" CONCRETE PIPE CULVERT
(CLASS IV)

60017-3218-94 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

222.000 $188.00

224.000

224.000

$42,112.00

$42,112.00

607-10.04 54" CONCRETE PIPE CULVERT
(CLASS V)

60017-3218-94 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $44.00

0.000

0.000

$0.00

$0.00

607-39.01 15" PIPE CULVERT (SIDE DRAIN)

60017-3218-94 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

358.000 $45.00

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

60017-3218-94 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $75.00

0.000

0.000

$0.00

$0.00

607-39.06 42" PIPE CULVERT (SIDE DRAIN)

60017-3218-94 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

290.000 $40.00

0.000

0.000

$0.00

$0.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

60017-3218-94 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,100.00

0.000

0.000

$0.00

$0.00

611-01.02 MANHOLES, > 4' - 8' DEPTH
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60017-3218-94 0100 0640 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $1,450.00

0.000

0.000

$0.00

$0.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

60017-3218-94 0100 0650 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

386.000 $2.00

0.000

0.000

$0.00

$0.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

60017-3218-94 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,300.00

0.000

0.000

$0.00

$0.00

611-07.30 15IN ENDWALL (SIDE DRAIN)

60017-3218-94 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $3,000.00

0.000

0.000

$0.00

$0.00

611-07.31 18IN ENDWALL (SIDE DRAIN)

60017-3218-94 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,200.00

0.000

0.000

$0.00

$0.00

611-07.56 18IN ENDWALL (CROSS DRAIN)
6:1

60017-3218-94 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,300.00

0.000

0.000

$0.00

$0.00

611-07.63 36IN ENDWALL (CROSS DRAIN)
3:1

60017-3218-94 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,100.00

0.000

0.000

$0.00

$0.00

611-07.66 42IN ENDWALL (CROSS DRAIN)
3:1
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60017-3218-94 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

0.000

$0.00

$0.00

611-07.69 48IN ENDWALL (CROSS DRAIN)
3:1

60017-3218-94 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,800.00

0.000

0.000

$0.00

$0.00

611-38.04 CATCH BASINS, TYPE 38, > 12' -
16' DEPTH

60017-3218-94 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,700.00

0.000

0.000

$0.00

$0.00

611-39.01 CATCH BASINS, TYPE 39, 0' - 4'
DEPTH

60017-3218-94 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,000.00

0.000

0.000

$0.00

$0.00

611-39.02 CATCH BASINS, TYPE 39, > 4' - 8'
DEPTH

60017-3218-94 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,400.00

0.000

0.000

$0.00

$0.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

60017-3218-94 0500 1720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,647.000 $230.00

0.000

0.000

$0.00

$0.00

615-01.11 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-63)

60017-3218-94 0500 1730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

550.000 $65.00

0.000

0.000

$0.00

$0.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)
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60017-3218-94 0100 0760 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

0.000

$0.00

$0.00

621-01.01 TEMPORARY STRUCTURE
(DESCRIPTION - STATION)/(56' OF
18" PIPE - STA 14+29.50)

60017-3218-94 0100 0770 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,200.00

0.000

0.000

$0.00

$0.00

621-01.02 TEMPORARY STRUCTURE
(DESCRIPTION - STATION)/(90' OF
18" PIPE - STA 15+12.00)

60017-3218-94 0100 0780 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,700.00

0.000

0.000

$0.00

$0.00

621-01.03 TEMPORARY STRUCTURE
(DESCRIPTION - STATION)/(80' OF
18" PIPE - STA 19+85.00)

60017-3218-94 0100 0790 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,867.000 $5.00

0.000

0.000

$0.00

$0.00

701-01.01 CONCRETE SIDEWALK (4 ")

60017-3218-94 0100 0800 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

144.000 $11.00

0.000

0.000

$0.00

$0.00

701-02 CONCRETE DRIVEWAY

60017-3218-94 0100 0810 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $450.00

0.000

0.000

$0.00

$0.00

702-01 CONCRETE CURB

60017-3218-94 0100 0820 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $525.00

0.000

0.000

$0.00

$0.00

703-01 CEMENT CONCRETE DITCH
PAVING
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60017-3218-94 0100 0830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

162.000 $65.00

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

60017-3218-94 0100 9013 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $81.25

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

60017-3218-94 0100 0840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,998.000 $18.75

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

60017-3218-94 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $28.13

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

60017-3218-94 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $665.00

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

60017-3218-94 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,025.00

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

60017-3218-94 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $565.00

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)
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60017-3218-94 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,375.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

60017-3218-94 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $7,100.00

0.000

0.000

$0.00

$0.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

60017-3218-94 0100 0900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

527.000 $5.00

0.000

0.000

$0.00

$0.00

706-01 GUARDRAIL REMOVED

60017-3218-94 0100 0910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,020.000 $10.65

0.000

0.000

$0.00

$0.00

707-01.11 CHAIN LINK FENCE (6 FOOT)

60017-3218-94 0100 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $165.00

0.000

0.000

$0.00

$0.00

707-01.12 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 6'

60017-3218-94 0100 0930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $5.00

0.000

0.000

$0.00

$0.00

707-04 WATER CROSSING

60017-3218-94 0100 0940 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $25.00

0.000

0.000

$0.00

$0.00

707-05 WATER GATE
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0.00 6,105.006,105.00 0.000.0060017-3218-94 0100 0950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,105.000 $6.00

0.000

6,105.000

$0.00

$36,630.00

707-06.01 REMOVAL OF FENCE
(DESCRIPTION)/(STOCK)

60017-3218-94 0100 0960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,440.000 $2.04

1,903.000

4,173.000

$3,882.12

$8,512.92

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09600100

-2,392.92-1,173.000

-2,392.92-1,173.000

60017-3218-94 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $200.00

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

60017-3218-94 0100 0980 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $100.00

0.000

0.000

$0.00

$0.00

709-01.01 RUBBLE STONE RIP-RAP

60017-3218-94 0100 0990 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

295.000 $31.00

337.570

337.570

$10,464.67

$10,464.67

709-05.05 MACHINED RIP-RAP (CLASS A-3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09900100

-1,164.67-37.570

-1,164.67-37.570

60017-3218-94 0100 1000 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,202.000 $31.00

645.700

645.700

$20,016.70

$20,016.70

709-05.06 MACHINED RIP-RAP (CLASS A-1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10000100

-3,896.70-125.700

-3,896.70-125.700
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60017-3218-94 0100 1010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

517.000 $31.00

0.000

0.000

$0.00

$0.00

709-05.08 MACHINED RIP-RAP (CLASS B)

60017-3218-94 0100 1020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,390.000 $31.00

251.570

251.570

$7,798.67

$7,798.67

709-05.09 MACHINED RIP-RAP (CLASS C)

60017-3218-94 0100 1030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,145.000 $5.50

0.000

0.000

$0.00

$0.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

60017-3218-94 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $500.00

0.000

0.000

$0.00

$0.00

710-06.11 LATERAL UNDERDRAIN ENDWALL
(2:1)

60017-3218-94 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $500.00

0.000

0.000

$0.00

$0.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

60017-3218-94 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $500.00

0.000

0.000

$0.00

$0.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

60017-3218-94 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $500.00

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)
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60017-3218-94 0500 1740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

174.000 $20.00

0.000

0.000

$0.00

$0.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

60017-3218-94 0500 1750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $10.00

0.000

0.000

$0.00

$0.00

710-09.02 6" PIPE UNDERDRAIN

60017-3218-94 0100 1080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

680.000 $73.14

0.000

0.000

$0.00

$0.00

711-05.71 51IN SINGLE SLOPE CONCRETE
BARRIER WALL

60017-3218-94 0100 1090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50,000.00

0.000

0.000

$0.00

$0.00

712-01 TRAFFIC CONTROL

60017-3218-94 0100 1100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,890.000 $28.00

280.000

280.000

$7,840.00

$7,840.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

60017-3218-94 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

420.000 $47.00

210.000

210.000

$9,870.00

$9,870.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

60017-3218-94 0100 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

270.000 $12.00

14.000

14.000

$168.00

$168.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR
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60017-3218-94 0100 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $44.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

60017-3218-94 0100 1140 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,292.000 $9.00

160.000

496.000

$1,440.00

$4,464.00

712-06 SIGNS (CONSTRUCTION)

60017-3218-94 0100 1150 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

348.000 $13.00

0.000

0.000

$0.00

$0.00

712-06.01 VERTICAL PANELS

60017-3218-94 0100 1160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

144.000 $15.50

0.000

0.000

$0.00

$0.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

60017-3218-94 0100 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,000.00

2.000

2.000

$4,000.00

$4,000.00

712-08.03 ARROW BOARD (TYPE C)

60017-3218-94 0100 1180 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.200 $565.00

0.000

0.000

$0.00

$0.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

60017-3218-94 0100 1190 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

908.000 $2.60

0.000

0.000

$0.00

$0.00

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)
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60017-3218-94 0100 1200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $66.50

0.000

0.000

$0.00

$0.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

60017-3218-94 0100 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $66.50

0.000

0.000

$0.00

$0.00

713-02.15 FLEXIBLE DELINEATOR (YELLOW

60017-3218-94 0100 1220 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,685.000 $3.85

0.000

0.000

$0.00

$0.00

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

60017-3218-94 0100 1230 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,294.000 $3.70

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

60017-3218-94 0100 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $475.00

0.000

0.000

$0.00

$0.00

713-11.21 P POST SLIP BASE

60017-3218-94 0100 1250 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $12.00

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

60017-3218-94 0100 1260 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $12.75

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)
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60017-3218-94 0100 1270 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

474.000 $19.00

0.000

0.000

$0.00

$0.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

60017-3218-94 0100 1280 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $600.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

60017-3218-94 0100 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $120.00

0.000

0.000

$0.00

$0.00

713-16.07 END OF ROADWAY SIGN AND
SUPPORT

60017-3218-94 0100 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $75.00

0.000

0.000

$0.00

$0.00

713-17.02 INSTALL AUXILIARY SUPPORT
FOR EXIT NUMBER PANEL

60017-3218-94 0100 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $32.50

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

60017-3218-94 0100 1320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

182.000 $32.50

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

60017-3218-94 0100 1330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

237.000 $32.50

0.000

0.000

$0.00

$0.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)
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60017-3218-94 0100 1340 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $22.75

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

60017-3218-94 0100 1350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

158.000 $12.50

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

60017-3218-94 0100 1360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

428.000 $11.95

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

60017-3218-94 0100 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $225.00

0.000

0.000

$0.00

$0.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

60017-3218-94 0100 1380 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.500 $1,150.00

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

60017-3218-94 0100 1390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

106.000 $6.75

0.000

0.000

$0.00

$0.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

60017-3218-94 0100 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $185.00

0.000

0.000

$0.00

$0.00

716-05.09 PAINTED PAVEMENT
MARKING(STRAIGHT-TURN
ARROW)
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60017-3218-94 0100 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $150.00

0.000

0.000

$0.00

$0.00

716-05.11 PAINTED PAVEMENT
MARKING(STRAIGHT ARROW)

60017-3218-94 0100 1420 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.500 $1,275.00

0.000

0.000

$0.00

$0.00

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

60017-3218-94 0100 1430 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.500 $1,650.00

0.000

0.000

$0.00

$0.00

716-05.49 PAINTED PAVEMENT
MARKINGS(8" LINE)

60017-3218-94 0100 1440 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.900 $4,925.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

60017-3218-94 0100 1450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,072.000 $2.45

0.000

0.000

$0.00

$0.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

60017-3218-94 0100 1460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,916.000 $2.25

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

60017-3218-94 0100 1470 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.100 $2,450.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)
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0.50 1.001.00 0.500.0060017-3218-94 0100 1480 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $715,000.00

0.500

1.000

$357,500.00

$715,000.00

717-01 MOBILIZATION

60017-3218-94 0100 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

0.000

$0.00

$0.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

60017-3218-94 0100 1500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,848.000 $3.00

3,023.670

3,023.670

$9,071.01

$9,071.01

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

60017-3218-94 0900 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,145.00

0.000

0.000

$0.00

$0.00

790-02.04 POLE 35FT CLASS 5 WOOD

60017-3218-94 0900 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,555.00

0.000

0.000

$0.00

$0.00

790-03.01 POLE 40FT CLASS 2 WOOD

60017-3218-94 0900 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,420.00

0.000

0.000

$0.00

$0.00

790-03.03 POLE 40FT CLASS 4 WOOD

60017-3218-94 0900 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,775.00

0.000

0.000

$0.00

$0.00

790-04.02 POLE 45FT CLASS 2 WOOD
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60017-3218-94 0900 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,615.00

0.000

0.000

$0.00

$0.00

790-04.04 POLE 45FT CLASS 4 WOOD

60017-3218-94 0900 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,020.00

0.000

0.000

$0.00

$0.00

790-05.03 POLE 50FT CLASS 3 WOOD

60017-3218-94 0900 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $8,820.00

0.000

0.000

$0.00

$0.00

790-09.05 POLE 70FT CLASS H2 METAL

60017-3218-94 0900 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $10,660.00

0.000

0.000

$0.00

$0.00

790-10.07 POLE 75FT CLASS H4 METAL

60017-3218-94 0900 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $10,310.00

0.000

0.000

$0.00

$0.00

790-11.05 POLE 80FT CLASS H2 METAL

60017-3218-94 0900 1850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,530.00

0.000

0.000

$0.00

$0.00

790-11.07 POLE 80FT CLASS H4 METAL

60017-3218-94 0900 1860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $11,420.00

0.000

0.000

$0.00

$0.00

790-12.05 POLE 85FT CLASS H2 METAL
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60017-3218-94 0900 1870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,730.00

0.000

0.000

$0.00

$0.00

790-20.01 POLE(DESCRIPTION)/(60FT
CLASS H4 METAL)

60017-3218-94 0900 1880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $32,405.00

0.000

0.000

$0.00

$0.00

790-20.02 POLE(DESCRIPTION)/(63FT SELF
SUPPORTING METAL)

60017-3218-94 0900 1890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $7,380.00

0.000

0.000

$0.00

$0.00

790-20.03 POLE(DESCRIPTION)/(65FT
CLASS 1 METAL)

60017-3218-94 0900 1900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,620.00

0.000

0.000

$0.00

$0.00

790-20.04 POLE(DESCRIPTION)/(65FT
CLASS H1 METAL)

60017-3218-94 0900 1910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $8,090.00

0.000

0.000

$0.00

$0.00

790-20.05 POLE(DESCRIPTION)/(70FT
CLASS 1 METAL)

60017-3218-94 0900 1920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $8,220.00

0.000

0.000

$0.00

$0.00

790-20.06 POLE(DESCRIPTION)/(70FT
CLASS H1 METAL)

60017-3218-94 0900 1930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $8,920.00

0.000

0.000

$0.00

$0.00

790-20.07 POLE(DESCRIPTION)/(75FT
CLASS 1 METAL)
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60017-3218-94 0900 1940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $9,185.00

0.000

0.000

$0.00

$0.00

790-20.08 POLE(DESCRIPTION)/(75FT
CLASS H1 METAL)

60017-3218-94 0900 1950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $59,735.00

0.000

0.000

$0.00

$0.00

790-20.09 POLE (SPECIFY POLE LENGTH,
CLASS, AND MATERIAL)/(80FT
SELF SUPPORTING METAL)

60017-3218-94 0900 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,775.00

0.000

0.000

$0.00

$0.00

790-20.10 POLE (SPECIFY POLE LENGTH,
CLASS, AND MATERIAL)/(80FT
CLASS 1 METAL)

60017-3218-94 0900 1970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,730.00

0.000

0.000

$0.00

$0.00

790-20.11 POLE (SPECIFY POLE LENGTH,
CLASS, AND MATERIAL)/(85FT
CLASS H1 METAL)

60017-3218-94 0900 1980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,100.00

0.000

0.000

$0.00

$0.00

790-20.12 POLE (SPECIFY POLE LENGTH,
CLASS, AND MATERIAL)/(90FT
CLASS 1 METAL)

60017-3218-94 0900 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $11,440.00

0.000

0.000

$0.00

$0.00

790-20.13 POLE (SPECIFY POLE LENGTH,
CLASS, AND MATERIAL)/(90FT
CLASS H1 METAL)

60017-3218-94 0900 2000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $64,305.00

0.000

0.000

$0.00

$0.00

790-20.14 POLE (SPECIFY POLE LENGTH,
CLASS, AND MATERIAL)/(92FT
SELF SUPPORTING METAL)
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60017-3218-94 0900 2010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $280.00

0.000

0.000

$0.00

$0.00

790-20.30 TOP EXISTING POLE

60017-3218-94 0900 2020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $55.00

0.000

0.000

$0.00

$0.00

790-20.31 FIELD POLE MODIFICTION

60017-3218-94 0900 2030 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $1,775.00

0.000

16.000

$0.00

$28,400.00

790-20.51 4 FT. DIA DRILLED PIER
FOUNDATION

60017-3218-94 0900 2040 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $2,575.00

0.000

18.000

$0.00

$46,350.00

790-20.52 5 FT. DIA DRILLED PIER
FOUNDATION

60017-3218-94 0900 2050 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $3,440.00

0.000

20.000

$0.00

$68,800.00

790-20.53 6 FT. DIA DRILLED PIER
FOUNDATION

60017-3218-94 0900 2060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $275.00

0.000

0.000

$0.00

$0.00

790-21.05 1PH DBL PRIMARY SUPPORT
15KV

60017-3218-94 0900 2070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $385.00

0.000

0.000

$0.00

$0.00

790-21.07 1PH PRIMARY LG ANGLE 15KV
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60017-3218-94 0900 2080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $245.00

0.000

0.000

$0.00

$0.00

790-21.08 1PH DEADEND 15KV

60017-3218-94 0900 2090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $355.00

0.000

0.000

$0.00

$0.00

790-21.09 1PH PRIMARY TAP 15KV

60017-3218-94 0900 2100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $385.00

0.000

0.000

$0.00

$0.00

790-21.10 1PH VERTICAL DDE 15KV

60017-3218-94 0900 2110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,225.00

0.000

0.000

$0.00

$0.00

790-25.17 3PH VERTICAL DEADEND LARGE
ANGLE 15KV

60017-3218-94 0900 2120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $995.00

0.000

0.000

$0.00

$0.00

790-25.29 3PH CROSSARM SGL 10FT LRG
COND 15KV

60017-3218-94 0900 2130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,915.00

0.000

0.000

$0.00

$0.00

790-25.30 3PH CROSSARM DBL 10FT LRG
COND 15KV

60017-3218-94 0900 2140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,485.00

0.000

0.000

$0.00

$0.00

790-25.37 3PH 8FT FIBERGLASS
CROSSARM DEADEND 15kV
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60017-3218-94 0900 2150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,655.00

0.000

0.000

$0.00

$0.00

790-25.38 3PH 10FT FIBERGLASS
CROSSARM DEADEND 15kV

60017-3218-94 0900 2160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,010.00

0.000

0.000

$0.00

$0.00

790-25.39 3PH 8FT FIBERGLASS DOUBLE
DEADEND 15kV

60017-3218-94 0900 2170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $3,330.00

0.000

0.000

$0.00

$0.00

790-25.40 3PH 10FT FIBERGLASS DOUBLE
DEADEND 15kV

60017-3218-94 0900 2180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,585.00

0.000

0.000

$0.00

$0.00

790-25.41 3PH FIBERGLASS 8FT
CROSSARM DOUBLE SUPPORT

60017-3218-94 0900 2190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $1,880.00

0.000

0.000

$0.00

$0.00

790-25.43 3PH FIBERGLASS DOUBLE 10FT
LARGE CONDUCTOR 15kV

60017-3218-94 0900 2200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,935.00

0.000

0.000

$0.00

$0.00

790-25.46 3PH FIBERGLASS WITH NEUTRAL
ON ARM

60017-3218-94 0900 2210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $120.00

0.000

0.000

$0.00

$0.00

790-30.03 SECONDARY ASSEMBLIES
DEADEND
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60017-3218-94 0900 2220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.345 $4.49

0.000

0.000

$0.00

$0.00

790-31.11 SERVICE CONDUCTOR 2 AL
TRIPLEX

60017-3218-94 0900 2230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.387 $5.06

0.000

0.000

$0.00

$0.00

790-31.12 SERVICE CONDUCTOR 1/0 AL
TRIPLEX

60017-3218-94 0900 2240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $250.00

0.000

0.000

$0.00

$0.00

790-32.01 DOWN GUY - THROUGH BOLT
TYPE

60017-3218-94 0900 2250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $475.00

0.000

0.000

$0.00

$0.00

790-32.07 OH GUY - THROUGH BOLT TYPE

60017-3218-94 0900 2260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $30.00

0.000

0.000

$0.00

$0.00

790-32.23 GUY GUARD

60017-3218-94 0900 2270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $415.00

0.000

0.000

$0.00

$0.00

790-33.04 SCREW TYPE ANCHOR
10,000LB-12,000LB

60017-3218-94 0900 2280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $865.00

0.000

0.000

$0.00

$0.00

790-33.20 ANCHOR TRIPLE EYE POWER
INSTALLED
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60017-3218-94 0900 2290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $575.00

0.000

0.000

$0.00

$0.00

790-33.21 ANCHOR TWIN EYE POWER
INSTALLED

60017-3218-94 0900 2300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2.46

0.000

0.000

$0.00

$0.00

790-40.03 OH COND 1/0 6/1 ACSR RAVEN

60017-3218-94 0900 2310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $3.47

0.000

0.000

$0.00

$0.00

790-40.05 OH COND 3/0 6/1 ACSR PIGEON

60017-3218-94 0900 2320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4.49

0.000

0.000

$0.00

$0.00

790-40.09 OH COND 336.4 18/1 ACSR
MERLIN

60017-3218-94 0901 2610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

61.000 $5.47

0.000

0.000

$0.00

$0.00

790-40.49 OH COND 795 37 AAC ARBUTUS

60017-3218-94 0900 2330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1.97

0.000

0.000

$0.00

$0.00

790-40.73 OH PRI COND _____ _____ ____
________/(2 6/1 ACSR SPARROW)

60017-3218-94 0900 2340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $3.30

0.000

0.000

$0.00

$0.00

790-40.74 OH PRI COND _____ _____ ____
________/(3/8" HIGH STRENGTH
STEEL OHGW)
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60017-3218-94 0900 2350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $610.00

0.000

0.000

$0.00

$0.00

790-46.01 1PH TRANSFORMER

60017-3218-94 0900 2360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $865.00

0.000

0.000

$0.00

$0.00

790-46.03 1PH TRANSFORMER CONV
W/XARM MTD FUSE & LA

60017-3218-94 0900 2370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $9,570.00

0.000

0.000

$0.00

$0.00

790-58.05 GOLB SWITCH 15KV

60017-3218-94 0900 2380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $360.00

0.000

0.000

$0.00

$0.00

790-68.01 POLE GROUND ROD TYPE

60017-3218-94 0900 2390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,785.00

0.000

0.000

$0.00

$0.00

790-68.08 POLE GROUND W/ PLTFM FOR
AIR BREAK SWCH

60017-3218-94 0900 2400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

86.000 $345.00

0.000

0.000

$0.00

$0.00

790-68.10 MISCELLANEOUS ASSEMBLIES

60017-3218-94 0900 2410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $295.00

0.000

0.000

$0.00

$0.00

790-68.13 SGL PHASE MOUNTING BRACKET
- FIBERGLASS
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60017-3218-94 0900 2420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $310.00

0.000

0.000

$0.00

$0.00

790-69.11 GROUND-GROUND ROD FOR ST
POLE

60017-3218-94 0900 2430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,730.00

0.000

0.000

$0.00

$0.00

790-69.18 GND ASSY GOLB ON ST POLE

60017-3218-94 0900 2440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $130.00

0.000

0.000

$0.00

$0.00

790-69.28 EXTENSION LINK - EPOXY -6FT

60017-3218-94 0900 2450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $990.00

0.000

0.000

$0.00

$0.00

790-69.33 DEADEND ASSEMBLY

60017-3218-94 0900 2460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $390.00

0.000

0.000

$0.00

$0.00

790-70.01 STREET LIGHT ON WOOD POLE

60017-3218-94 0900 2470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $3,345.00

0.000

0.000

$0.00

$0.00

790-71.20 TANGENT HOR LN POSTS 69KV
MAX

60017-3218-94 0900 2480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,615.00

0.000

0.000

$0.00

$0.00

790-71.21 SML ANGLE HOR LINE POSTS
69KV MAX
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60017-3218-94 0900 2490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $7,625.00

0.000

0.000

$0.00

$0.00

790-71.33 DDE LRG VERT ANG 69KV MAX

60017-3218-94 0900 2500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,945.00

0.000

0.000

$0.00

$0.00

790-71.50 DDE 2 POLE 69KV MAX

60017-3218-94 0900 2510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $445.00

0.000

0.000

$0.00

$0.00

790-72.06 GUY 3 BOLT CLAMP W/ THIMBLE
CLEVIS

60017-3218-94 0900 2520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

91.000 $280.00

0.000

0.000

$0.00

$0.00

790-72.07 GUY FACTORY FORMED WITH
THIMBLE CLEVIS

60017-3218-94 0900 2530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $220.00

0.000

0.000

$0.00

$0.00

790-72.10 LIGHT DUTY GUYING PLATE -
GUY ATTACHMENT

60017-3218-94 0900 2540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $125.00

0.000

0.000

$0.00

$0.00

790-72.17 MEDIUM DUTY POLE EYE
PLATES

60017-3218-94 0900 2550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $1,190.00

0.000

0.000

$0.00

$0.00

790-73.03 LINE POST
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60017-3218-94 0900 2560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $18,505.00

0.000

0.000

$0.00

$0.00

790-73.15 SWITCH GOAB 1W 1200A 69KV
MAX

60017-3218-94 0900 2570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

67.000 $2.78

0.000

0.000

$0.00

$0.00

790-98.01 REMOVE WIRE

60017-3218-94 0900 2580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $555.00

0.000

0.000

$0.00

$0.00

790-98.02 REMOVE POLES

60017-3218-94 0900 2590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

357.000 $670.00

0.000

0.000

$0.00

$0.00

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

60017-3218-94 0900 2600 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $37,285.00

0.000

0.000

$0.00

$0.00

790-98.20 TREE AND BRUSH REMOVAL OFF
ROW

60017-3218-94 0902 2620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,150.000 $67.00

2,226.000

3,066.000

$149,142.00

$205,422.00

791-01.02 2IN STEEL GAS MAIN

60017-3218-94 0902 2630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $225.00

0.000

0.000

$0.00

$0.00

791-05.02 BORE/JACK 6IN - STEEL CASING
PIPE - UNCON.
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60017-3218-94 0902 2640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $130.00

0.000

0.000

$0.00

$0.00

791-05.52 6IN STEEL CASING OPEN CUT

60017-3218-94 0902 2650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,000.00

3.000

3.000

$15,000.00

$15,000.00

791-06.10 CONNECT TO 2IN EX. STL MAIN

60017-3218-94 0902 2660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,500.00

6.000

6.000

$15,000.00

$15,000.00

791-07.09 2IN STEEL GAS VALVE
ASSEMBLY

60017-3218-94 0902 2670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $35.00

361.000

361.000

$12,635.00

$12,635.00

791-08.12 3/4IN STEEL SERVICE PIPE

60017-3218-94 0902 2680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $45.00

175.000

175.000

$7,875.00

$7,875.00

791-08.22 HDD 3/4IN STEEL SERVICE PIPE

60017-3218-94 0902 2690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $550.00

5.000

5.000

$2,750.00

$2,750.00

791-08.40 RECONNECT SERVICE
ASSEMBLY

60017-3218-94 0902 2700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $460.00

4.000

4.000

$1,840.00

$1,840.00

791-09.02 3-WIRE CATHODIC PROTECTION
STATION
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0.00 3.003.00 3.000.0060017-3218-94 0902 2710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,000.00

3.000

3.000

$6,000.00

$6,000.00

791-10.04 RETIRE IN PLACE 2IN SERV CUT
& PLUG

60017-3218-94 0903 2720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $44.00

0.000

920.000

$0.00

$40,480.00

795-01.05 8IN DIP RESTRAINED JOINT
WATER LINE

60017-3218-94 0904 2730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,050.000 $29.50

44.000

2,078.000

$1,298.00

$61,301.00

795-03.06 8IN PVC WATER LINE

60017-3218-94 0906 2860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $402.00

0.000

120.000

$0.00

$48,240.00

795-05.65 BORE/JACK 16IN STEEL CASING
PIPE-UNCON.

60017-3218-94 0905 2760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,155.00

2.000

2.000

$2,310.00

$2,310.00

795-06.04 CONNECT TO 6IN WATER LINE

60017-3218-94 0905 2770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,430.00

0.000

1.000

$0.00

$1,430.00

795-08.04 6IN GATE VALVE ASSEMBLY

60017-3218-94 0904 2740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,835.00

2.000

5.000

$3,670.00

$9,175.00

795-08.05 8IN GATE VALVE ASSEMBLY
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0.00 6.006.00 6.000.0060017-3218-94 0905 2780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,140.00

6.000

6.000

$6,840.00

$6,840.00

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY

60017-3218-94 0905 2790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,010.00

1.000

1.000

$1,010.00

$1,010.00

795-09.09 RELOCATE/RECONNECT
SERVICE ASSEMBLY

60017-3218-94 0905 2800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,025.00

0.000

0.000

$0.00

$0.00

795-09.10 SAMPLE TAP

60017-3218-94 0905 2810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $11.60

750.000

750.000

$8,700.00

$8,700.00

795-09.14 3/4IN HDPE SERVICE PIPE

60017-3218-94 0905 2820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,145.00

0.000

2.000

$0.00

$2,290.00

795-10.03 1IN AUTO AIR RELEASE VALVE
ASSEMBLY

60017-3218-94 0905 2830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,300.00

1.000

1.000

$2,300.00

$2,300.00

795-11.02 FIRE HYDRANT ASSEMBLY

60017-3218-94 0905 2840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $410.00

0.000

0.000

$0.00

$0.00

795-12.01 REMOVE FIRE HYDRANT
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1481.00 2,779.002,779.00 1,298.000.0060017-3218-94 0907 2870 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,500.000 $9.00

1,298.000

2,779.000

$11,682.00

$25,011.00

795-13.01 DI FITTINGS

60017-3218-94 0905 2850 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,700.00

0.000

0.000

$0.00

$0.00

795-13.05 CREEK CROSSING

60017-3218-94 0904 2750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

650.000 $91.00

0.000

525.000

$0.00

$47,775.00

795-15.25 16IN STEEL CASING PIPE OPEN
CUT METHOD

60017-3218-94 0908 2880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

555.000 $69.40

0.000

0.000

$0.00

$0.00

797-05.51 8IN PVC GRAVITY SEWER
0FT-6FT DEPTH

60017-3218-94 0908 2890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,095.00

0.000

0.000

$0.00

$0.00

797-07.01 48IN MANHOLE 0FT-4FT DEPTH

60017-3218-94 0908 2900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $41.00

0.000

0.000

$0.00

$0.00

797-08.05 6IN PVC PIPE FOR SERVICE
LATERAL

60017-3218-94 0908 2910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,090.00

0.000

0.000

$0.00

$0.00

797-08.08 6IN CLEAN OUT ASSEMBLY
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60017-3218-94 0908 2920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,265.00

0.000

0.000

$0.00

$0.00

797-10.02 CONNECT 8IN SEWER TO EXIST.
MANHOLE

60017-3218-94 0908 2930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,345.00

0.000

0.000

$0.00

$0.00

797-10.06 CONNECT 6IN LATERAL TO
SEWER LINE

60017-3218-94 0908 2940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,190.00

0.000

0.000

$0.00

$0.00

797-11.25 RETIREIN PLACE 48IN MANHOLE

60017-3218-94 0908 2950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

570.000 $16.00

0.000

0.000

$0.00

$0.00

797-11.31 RETIREIN PLACE EXISTING
SEWER 8IN-14IN

60017-3218-94 0908 2960 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

0.000

$0.00

$0.00

797-11.38 BY-PASS PUMPING

60017-3218-94 0908 2970 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $58.00

0.000

0.000

$0.00

$0.00

797-11.40 RESTORE ASPHALT

60017-3218-94 0100 1510 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,093.000 $35.00

79.200

79.200

$2,772.00

$2,772.00

801-01 SEEDING (WITH MULCH)
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0.00 220.00220.00 0.000.0060017-3218-94 0100 1520 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $335.00

0.000

220.000

$0.00

$73,700.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

60017-3218-94 0100 1530 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $25.00

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

60017-3218-94 0100 1540 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,210.000 $15.00

4.000

16.000

$60.00

$240.00

801-03 WATER (SEEDING & SODDING)

60017-3218-94 0100 9012 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.00

0.000

0.000

$0.00

$0.00

801-06 MULCH

60017-3218-94 0100 1550 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

246.000 $5.00

0.000

0.000

$0.00

$0.00

801-07 SEED (SUPPLEMENTAL
APPLICATION)

60017-3218-94 0100 1560 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $600.00

0.000

0.000

$0.00

$0.00

801-08 FERTILIZER (SUPPLEMENTAL
APPLICATION)

60017-3218-94 0100 1570 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

107,955.000 $2.18

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)
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60017-3218-94 0100 1580 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,767.000 $2.95

0.000

0.000

$0.00

$0.00

805-01.02 TURF REINFORCEMENT MAT
(CLASS II)

60017-3218-94 0100 1590 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

424.000 $3.05

0.000

0.000

$0.00

$0.00

805-01.03 TURF REINFORCEMENT MAT
(CLASS III)

60017-3218-94 0100 1600 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,500.00

0.000

0.000

$0.00

$0.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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